

## **AMENDMENT TO AGREEMENT**

THIS AMENDMENT TO AGREEMENT, **Amendment No. 1**, made and entered into this **12<sup>th</sup> day of March, 2013**, by and between THE SCHOOL BOARD OF PINELLAS COUNTY, FLORIDA, hereinafter referred to as the "Board," and **Phoenix Engineering Group, Inc.**, hereinafter referred to as the "Project Architect/Engineer," or the PA/E:

WITNESSETH:

WHEREAS, on **November 13, 2012**, the Board and the PA/E entered into an Agreement ("Agreement") which provided for the PA/E to furnish architectural and engineering services for the design and preparation of contract documents and administrative services for the **Heating, Ventilation and Air Conditioning (HVAC) Replacement, at Tarpon Springs Middle School, Project No 9095**, hereinafter referred to as the "Project;" and

WHEREAS, it is stipulated in the Agreement that the parties can amend the Agreement; and

WHEREAS, it has been determined it will, therefore, be necessary to include replacement of data system structured cabling; and

WHEREAS, the original Agreement established a project budget of \$10,687,500. This Amendment increases the estimated project budget to \$10,939,745; and

WHEREAS, the Board hereby accepts the Superintendent's recommendation to change the Scope of the Project by increasing the fee of the PA/E for services to be performed pursuant to this Amended Agreement;

NOW, THEREFORE, the Board and the PA/E agree, for the consideration hereinafter set forth, the PA/E shall provide all normal architectural and engineering services for the work described herein. This work shall include all supporting design and administrative services necessary to complement the overall design of the Project for the following scope items: **To provide additional electrical engineering services for** (1) Replacement of the Technology Infrastructure network throughout the facility, (2) design modifications of existing

spaces to serve as communications closets in each of the five buildings to house the backboards, (3) add new data outlets throughout the facility, and (4) extend the communications drops to the new backboards in communications closets.

This replacement of the data system structured cabling shall conform to the Florida Building Code and PA/E Handbook.

The PA/E shall endeavor to furnish the services of this Amendment in a timely manner so the additional work can be completed with the balance of the project, and so the work of this Amendment may be bid at the same time as the rest of the project.

For this work the PA/E shall be paid a **total of \$17,040**, payable in accordance with the payment schedule for Basic Services in the original PA/E Agreement.

All terms and conditions of the original Agreement dated November 13, 2012, except as specifically modified herein, shall remain in full force and effect.

Balance of page left intentionally blank

IN WITNESS WHEREOF, the parties have hereunto set their hands and seal the day and year first written.

THE SCHOOL BOARD OF PINELLAS  
COUNTY, FLORIDA

By: \_\_\_\_\_  
Carol J. Cook, Chairperson

Attest: \_\_\_\_\_  
Michael A. Grego, Ed.D.  
Superintendent

**Phoenix Engineering Group, Inc.  
10012 North Dale Mabry Hwy., Suite 102  
Tampa, Florida 33618**

By: \_\_\_\_\_

Title: \_\_\_\_\_

\_\_\_\_\_  
**print or type name**

Approved as to Form:

David Kaye  
School Board Attorney