



# AIA<sup>®</sup> Document G704<sup>™</sup> – 2000

## Certificate of Substantial Completion

<b>PROJECT:</b> <i>(Name and address)</i> Fairmount Park Elementary School 575 41 <sup>st</sup> Street South St Petersburg, FL 33711	<b>PROJECT NUMBER:</b> 9074	<b>OWNER</b> <input checked="" type="checkbox"/>
	<b>CONTRACT FOR:</b> Controls Modifications	<b>ARCHITECT</b> <input type="checkbox"/>
	<b>CONTRACT DATE:</b> Jan 2, 2013	<b>CONTRACTOR</b> <input type="checkbox"/>
<b>TO OWNER:</b> <i>(Name and address)</i> Pinellas County School District WPSC 11111 S. Belcher Road Largo, FL. 33773	<b>TO CONTRACTOR:</b> <i>(Name and address)</i> Automated Building Control Systems Inc. 4108 West Alva Street Tampa, FL. 33614	<b>FIELD</b> <input type="checkbox"/>
		<b>OTHER</b> <input type="checkbox"/>

**PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:**  
Controls modification for buildings 1, 2, 3, 4, 5, 6, 7, and chiller plant.

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

**Warranty**

1 Year Warranty

**Date of Commencement**

May 10, 2013

ASR Engineering Inc.

ARCHITECT

*Ali S. Rahgozar*  
BY

May 10, 2013

DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: \$ 0.00

The Contractor will complete or correct the Work on the list of items attached hereto within ( 15 ) days from the above date of Substantial Completion.

Automated Building Control Systems Inc.

CONTRACTOR

BY

*[Signature]*

May 10, 2013

DATE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at (time) on 9:00 (date)

Pinellas County School District

May 10, 2013

OWNER

BY

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows: *(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)*

Cooper Dawson (Principal)

*Cooper Dawson*

5/10/13  
Date