

# CHANGE ORDER

AIA DOCUMENT G701

OWNER ☐  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
OTHER ☐

PROJECT: Restroom & HVAC Renovations  
(name, address) Tarpon Springs Middle School  
501 North Florida Avenue  
Tarpon Springs, FL 34689

TO CONTRACTOR: Mr. Neal Stamper  
(name, address) Stamper Construction Company  
P.O. Box 1264  
Tarpon Springs, FL 33688-1264

CHANGE ORDER NUMBER: One

DATE: June 11, 2013

ARCHITECT'S PROJECT NO: 12005

CONTRACT DATE: 05/18/2012

CONTRACT FOR: Construction Services

The Contract is changed as follows:

Relocate louver in accordance with RFI #4 & Proposal Request 1	\$11,733.00
Deduct mechanical room ductwork as per Proposal Request 03	-\$ 1,920.00
<b>Total this Change Order #1</b>	<b>\$ 9,813.00</b>

**Not valid until signed by the Owner, Architect and Contractor.**

The original (Contract Sum) (Guaranteed Maximum Price) was ..... \$ 75,378.00

Net change by previously authorized Change Orders ..... \$ 0.00

The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was ..... \$ 75,378.00



The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)  
(unchanged) by this Change Order in the amount of ..... \$ 9,813.00

The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be ..... \$ 85,191.00

The Contract Time will be (increased) (decreased) (unchanged) by ( 0 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is June 11, 2013

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Architect Larry LaDelfa	Stamper Construction Company	Pinellas County School Board
ARCHITECT	CONTRACTOR	OWNER
790 4 <sup>th</sup> Avenue South	P.O. Box 1264	11111 South Belcher Road
Address	Address	Address
St. Petersburg, FL 33701	Tarpon Springs, FL 33688	Largo, FL 33773
BY 	BY 	BY
Larry LaDelfa	Neal Stamper	
DATE September 10, 2013	DATE 9/10/13	DATE



**CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.**