

# CHANGE ORDER

Facilities Design & Construction Department



PINELLAS  
COUNTY  
SCHOOLS

SCHOOL: Administration Building  
PROJECT: Controls Replacement

PROJECT NO. 9003

CHANGE ORDER NO. 01

- ORIGINAL CONTRACT AMOUNT: \$ 580,950
- ORIGINAL CONTRACT COMPLETION DATE: April 2016

CHANGE(S) AND REASON(S) FOR THIS CHANGE ORDER:

Replace 182 control valves that could not be repaired that were found during the controls replacement project

- THE OWNER AUTHORIZED THE CONTRACTOR TO MAKE THE FOLLOWING CHANGE(S) IN THE CONTRACT DATED: 10/02/2016

FOR THESE CHANGES: (ADD TO) THE CONTRACTOR, IN ACCORDANCE WITH THE CONDITIONS OF THE CONTRACT, THE SUM OF: Eighty Six Thousand One Hundred Sixty Eight Dollars.  
\$ 86,168.00

• STATUS OF THE ACCOUNT	CURRENT CONTRACT AMOUNT:	\$	<u>580,950.</u>
	ADDITION TO CONTRACT:	\$	<u>86,168.</u>
	DEDUCTIONS TO CONTRACT:	\$	<u>0</u>
	REVISED CONTRACT AMOUNT:	\$	<u>667,118.</u>

- PREVIOUS TIME EXTENSIONS 0
- ADDITIONAL TIME NEEDED FOR THIS CHANGE ORDER IS 0 CALENDAR DAYS.
- REVISED CONTRACT COMPLETION DATE April 2016.

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion as project architect/engineer, the prices quoted in this change order are both fair and reasonable, and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Architect/Engineer Approved:

[Signature] 1/20/16  
Signature Date  
CARRIE A. TYSON  
NAME  
ENGINEERING MATRIX, INC.  
FIRM  
SYSTEMS ENGINEER  
TITLE

Contractor Acceptance:

[Signature] 1/22/16  
Signature Date  
JOHN BYERS  
NAME  
ABC SYSTEMS  
FIRM  
Vice President  
TITLE

Owner Approved:

Michael A. Grego, Ed.D., Superintendent \_\_\_\_\_  
Date