

CHANGE ORDER

Facilities Design & Construction Department



SCHOOL: Sawgrass Lake Elementary
 PROJECT: HVAC and Lighting renovations
 CHANGE ORDER NO. 2

PROJECT NO. 9183

- ORIGINAL CONTRACT AMOUNT: \$ 2,709,209.42
- ORIGINAL CONTRACT COMPLETION DATE: December 18, 2015

CHANGE(S) AND REASON(S) FOR THIS CHANGE ORDER: Reconciliation of contract amount for unused contingency
 Remaining Contingency: \$ 93,400.04
 Total Deductions to current contract amount: \$ 93,400.04



- THE OWNER AUTHORIZED THE CONTRACTOR TO MAKE THE FOLLOWING CHANGE(S) IN THE CONTRACT DATED: March 6, 2015

FOR THESE CHANGES: (ADD TO/ DEDUCT FROM) THE CURRENT CONTRACT AMOUNT, IN ACCORDANCE WITH THE CONDITIONS OF THE CONTRACT, THE SUM OF: Ninety Three Thousand Four Hundred Dollars and Four Cents.

• STATUS OF THE ACCOUNT	CURRENT CONTRACT AMOUNT:	\$	2,709,209.42
	ADDITION TO CONTRACT:	\$.00
	DEDUCTIONS TO CONTRACT:	\$	(93,400.04)
	REVISED CONTRACT AMOUNT:	\$	<u>2,615,809.38</u>

- PREVIOUS TIME EXTENSIONS 0
- ADDITIONAL TIME NEEDED FOR THIS CHANGE ORDER IS 0 CALENDAR DAYS.
- REVISED CONTRACT COMPLETION DATE December 18, 2015.

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion as project architect/engineer, the prices quoted in this change order are both fair and reasonable, and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Architect/Engineer Approved:  Signature _____ Date <u>02.17.16</u>	Construction Manager Acceptance:  Signature _____ Date <u>2/17/16</u>
NAME <u>Ali S. Bahgozoo</u>	NAME <u>RON COURCHENE</u>
FIRM <u>ASB Engineering</u>	FIRM <u>AIR MECHANICAL</u>

Owner Approved: _____ Date _____
 Michael A. Grego, Ed.D., Superintendent
 Pinellas County Schools