

TO: MEMBERS OF THE SCHOOL BOARD OF PINELLAS COUNTY

FROM: JULIE M. JANSSEN, Ed.D., SUPERINTENDENT

H: Request Approval of Amendment to Agreement With C. B. Goldsmith and Associates, Inc. for Architectural and Contract Administration Services in Connection With Drive Improvements at Forest Lakes Elementary School in the Amount of \$20,622

**BACKGROUND:**

On August 12, 2008, the Board approved the agreement for the placement of two permanent relocatable classroom buildings.

This amendment to agreement increases the scope of the project at Forest Lakes Elementary School with the addition of a safety and security funded project to provide for drive improvements. This results in an additional estimated construction cost of \$60,000 and increases the fee of the Project Architect/Engineer (PA/E) in the amount of \$20,622. Discussions were held with the PA/E regarding this change. A copy of the amendment to agreement is attached.

**IMPACT STATEMENT:**

Construction Cost (Construction Manager Services)	\$0	
Construction Cost Sub-Total		\$0
Project Architect/Engineering Design Cost (PA/E)	\$44,439	
Amendment to PA/E Agreement	20,622	
PA/E Sub-Total		\$65,061
Furniture, Equipment and Technology (FE & T)	\$0	
FE & T Sub-Total		\$0
Estimated Total Project Cost to Date		\$65,061
The potential source of this funding is District Capital Outlay School Tax.		

jc/cb