

AMENDMENT TO AGREEMENT

THIS AMENDMENT TO AGREEMENT, **Amendment No. 2**, made and entered into this **29th day of January, 2013**, by and between THE SCHOOL BOARD OF PINELLAS COUNTY, FLORIDA, hereinafter referred to as the "Board," and **Renker Eich Parks Architects, Inc.** hereinafter referred to as the "Project Architect/Engineer," or the PA/E:

WITNESSETH:

WHEREAS, on **August 14, 2012**, the Board and the PA/E entered into an Agreement ("Agreement") which provided for the PA/E to furnish architectural and engineering services for the design and preparation of contract documents and administrative services for the construction of **renovations to selected heating, ventilation and air conditioning (HVAC), sanitary sewer, lighting, fire alarm, and roofing systems for Seminole High School, Project No. 9206**, hereinafter referred to as the "Project;" and

WHEREAS, on **December 11, 2012** the Board approved Amendment to Agreement with the PA/E to provide **additional civil engineering services for the replacement of the storm drainage systems at Buildings 27 and 29.**

WHEREAS, it is stipulated in the Agreement that the parties can amend the Agreement; and

WHEREAS, the Board hereby accepts the Superintendent's recommendation to change the Scope of the Project by increasing the fee of the PA/E for services to be performed pursuant to this Amended Agreement;

NOW, THEREFORE, the Board and the PA/E agree, for the consideration hereinafter set forth, the PA/E shall provide all normal architectural and engineering services for the work described herein. This work shall include all supporting design and administrative services necessary to complement the overall design of the Project for the following scope items: **to remodel the Administration office to address the safety and security needs of the campus.**

The PA/E shall endeavor to furnish the services of this Amendment in a timely manner so the additional work can be completed with the balance of the project, and so the work of this Amendment may be bid at the same time as the rest of the project.

For this work the PA/E shall be paid a **total of \$18,935**, payable in accordance with the payment schedule for Basic Services in the original PA/E Agreement.

All terms and conditions of the original Agreement dated August 14, 2012, except as specifically modified herein, shall remain in full force and effect.

Balance of page left intentionally blank

IN WITNESS WHEREOF, the parties have hereunto set their hands and seal the day and year first written.

THE SCHOOL BOARD OF PINELLAS
COUNTY, FLORIDA

By: _____
Carol J. Cook, Chairperson

Attest: _____
Michael A. Grego, Ed.D.
Superintendent

Renker Eich Parks Architects, Inc.
1609 Dr. Martin Luther King Jr. St. N.
St. Petersburg, FL 33704

By: _____

Title: _____

print or type name

Approved as to Form:



School Board Attorney