

CHANGE ORDER SUMMARY
3rd Quarter - Fiscal 2012-2013
1/1/13 - 3/31/13
OFFICE OF SCHOOL BOARD ARCHITECT

Facility	CO #	Description	Date Completed	Superintendent Approval Date	Amount	Original Contract Amount	Revised Contract Amount	Accumulated CO Amount	Time Extension Calendar Days	% AccCO
Bauder ES	No. 1	Parking Lot Drainage	1/7/2013	01/11/13	\$4,821	\$53,102	\$57,923	\$4,821	0	8.32%
East Lake HS	No. 2	Exterior Renovations	2/15/2013	01/25/13	\$24,838	\$3,901,258	\$3,946,660	\$45,402	0	1.15%

CHANGE ORDER SUMMARY
3rd Quarter - Fiscal 2012-2013
1/1/13 - 3/31/13
MAINTENANCE DEPARTMENT

Facility	CO #	Description	Date Completed	Superintendent Approval Date	Amount	Original Contract Amount	Revised Contract Amount	Accumulated CO Amount	Time Extension Calendar Days	% AccCO
None										