



# AIA® Document G704™ – 2000

## Certificate of Substantial Completion

**PROJECT:**

(Name and address)  
Pasadena Fundamental  
Controls Upgrade  
95 72<sup>nd</sup> Street N  
St. Petersburg, FL 33710

**PROJECT NUMBER:** 9087/

**CONTRACT FOR:** General Construction

**CONTRACT DATE:** 02/12/13

**OWNER:** ☒

**ARCHITECT:** ☐

**CONTRACTOR:** ☒

**FIELD:** ☐

**OTHER:** ☐

**TO OWNER:**

(Name and address)  
Pinellas County School Board  
301 4<sup>th</sup> Street SW  
Largo, FL 33770

**TO CONTRACTOR:**

(Name and address)  
Automated Building Controls  
4108 W Alva Street  
Tampa, FL 33614

**PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:**

None

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

**Warranty**

One (1) year

**Date of Commencement**

06/17/13

GLE Associates, Inc.

**ARCHITECT**

BY

06/17/13

**DATE OF ISSUANCE**

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

**Cost estimate of Work that is incomplete or defective: \$0.00**

The Contractor will complete or correct the Work on the list of items attached hereto within Fifteen Days (15) days from the above date of Substantial Completion.

Automated Building Controls

**CONTRACTOR**

BY

06/17/13

**DATE**

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 10:00AM (time) on 06/17/13 (date).

Pinellas County School Board

**OWNER**

BY

06/17/13

**DATE**

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)

Daniel Brennan, Principal

date