

CHANGE ORDER SUMMARY
4th Quarter - Fiscal 2012-2013
4/1/13 - 6/30/13
OFFICE OF SCHOOL BOARD ARCHITECT

Facility	CO #	Description	Date Completed	Superintendent Approval Date	Amount	Original Contract Amount	Revised Contract Amount	Accumulated CO Amount	Time Extension Calendar Days	% AccCO
St. Petersburg HS	No. 1	Reroof Bldg.'s 1 and 11	1/17/2013	04/09/13	\$17,908	\$224,295	\$242,203	\$17,908	125	7.39%
Ridgecrest ES	No. 1	Chilled & Hot Water Piping Replacement	8/5/2013	05/10/13	\$15,840	\$325,500	\$341,340	\$15,840	0	4.64%
Dunedin HS	No. 1	Outfall Structure Restoration	6/8/2013	06/06/13	\$400	\$92,000	\$92,400	\$400	0	0.43%

CHANGE ORDER SUMMARY
4th Quarter - Fiscal 2012-2013
4/1/13 - 6/30/13
MAINTENANCE DEPARTMENT

Facility	CO #	Description	Date Completed	Superintendent Approval Date	Amount	Original Contract Amount	Revised Contract Amount	Accumulated CO Amount	Time Extension Calendar Days	% AccCO
None										