

**AMENDMENT NO. 1 TO
INTERLOCAL AGREEMENT**

THIS AMENDMENT NO. 1 TO INTERLOCAL AGREEMENT, is made and entered into this 26th day of July, 2016, by and between THE SCHOOL BOARD OF PINELLAS COUNTY, FLORIDA, hereinafter referred to as the "School Board," and CITY OF LARGO, FLORIDA, hereinafter referred to as the "City".

WITNESSETH:

WHEREAS, on December 16, 2015 the School Board and the City entered into an Interlocal Agreement ("Agreement") which provided for the School Board to furnish design and construction services for the construction of road improvements in the area of Largo High School, on NE 1st Avenue, 2nd Street and 4th Street, hereinafter referred to as the "Improvements"; and

WHEREAS, it is stipulated in Section II.3. of the Agreement that the parties would amend the Agreement to identify the final cost for construction of the Improvements, including identifying the final, not to exceed price the City will pay towards construction of the Improvements; and

NOW, THEREFORE, the School Board and the City agree to amend the Agreement as provided in Section II.3. to identify the final construction cost of the Improvements. The revised maximum dollar amount the City will pay towards construction of Improvements shall not exceed \$860,110. In the event construction costs exceed this amount, the School Board shall request additional funding from the City for construction of the Improvements. The School Board shall be paid in accordance with the payment schedule in the original Agreement.

All terms and conditions of the original Agreement dated December 16, 2015, except as specifically modified herein, shall remain in full force and effect.

[Balance of page left intentionally blank]

IN WITNESS WHEREOF, the parties have hereunto set their hands and seal the day and year first written.

THE SCHOOL BOARD OF PINELLAS
COUNTY, FLORIDA

By: _____
Peggy L. O'Shea, Chairperson

Attest: _____
Michael A. Grego, Ed.D.
Superintendent

Approved as to Form:


School Board Attorney

THE CITY OF LARGO,
A Florida Municipal Corporation

Louis L. Brown, Mayor

ATTEST:

Diane Bruner, City Clerk

REVIEWED AND APPROVED:

Alan S. Zimmet, City Attorney