

AIA[®] Document G704[™] – 2000


Certificate of Substantial Completion

PROJECT: <i>(Name and address)</i> Curlew Creek Elementary School Palm Harbor, Florida	PROJECT NUMBER: 9031/ CONTRACT FOR: 2015/2016 Ceiling, Lighting & HVAC Renovation CONTRACT DATE: May 31, 2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input checked="" type="checkbox"/>
TO OWNER: <i>(Name and address)</i> Pinellas County Schools 301 4th Street SW Largo, Florida 33770	TO CONTRACTOR: <i>(Name and address)</i> Hodge Management LLC 8770 Seminole Boulevard Seminole, Florida 33772	

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

Area "A" Administration offices and entrance only

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

Warranty 1 Year	Date of Commencement July 18, 2016
Lyle Engineering Group, Inc <hr/> ARCHITECT ENGINEER	 <hr/> BY SCOTT LOUIS LYLE P.E.
	July 18, 2016 <hr/> DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: \$5,000.00

The Contractor will complete or correct the Work on the list of items attached hereto within Sixty (60) days from the above date of Substantial Completion.

Hodge Management LLC <hr/> CONTRACTOR	 <hr/> BY DONALD REYNOLDS	25 JUL 16 <hr/> DATE
---	--	--------------------------------

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 11:00 am (time) on July 18, 2016 (date).

Pinellas County Schools <hr/> OWNER	<hr/> BY	<hr/> DATE
---	-----------------	-------------------

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)