

# AIA® Document G704™ – 2000

## Certificate of Substantial Completion

**PROJECT:**  
(Name and address)  
Bear Creek Elementary - HVAC Chiller  
Plant Replacement  
350 61<sup>st</sup> Street S  
St. Petersburg, Florida 33707-1574

**PROJECT NUMBER:** 9011/15088  
**CONTRACT FOR:** General Construction  
**CONTRACT DATE:** May 20, 2016

**OWNER:**   
**ARCHITECT:**   
**CONTRACTOR:**   
**FIELD:**   
**OTHER:**

**TO OWNER:**  
(Name and address)  
Pinellas County Schools  
301 4<sup>th</sup> Street SW  
Largo, Florida 33770

**TO CONTRACTOR:**  
(Name and address)  
Air Mechanical & Service Corp.  
4311 West Ida Street  
Tampa, Florida 33614

**PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:**


Entire project

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

**Warranty**  
One year project warranty

Anston-Greenlees, Inc.

ARCHITECT



August 3, 2016

DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The date of issuance of this Certificate, if it includes any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

**Cost estimate of Work that is incomplete or defective:** \$0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Zero (0) days from the above date of Substantial Completion.

Air Mechanical & Service Corp.

CONTRACTOR

BY *Bill Merritt*

DATE

8-3-16

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 8:00 (time) on 8/3/16 (date).

Pinellas County Schools

OWNER

BY

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)