

## AMENDMENT TO AGREEMENT

THIS AMENDMENT TO AGREEMENT, **Amendment No. 1**, made and entered into this **25<sup>th</sup> day of October, 2016**, by and between THE SCHOOL BOARD OF PINELLAS COUNTY, FLORIDA, hereinafter referred to as the "Board," and **Phoenix Engineering Group**, hereinafter referred to as the "Project Architect/Engineer," or the PA/E:

WITNESSETH:

WHEREAS, on December 8, 2015, the Board and the PA/E entered into an Agreement ("Agreement") which provided for the PA/E to furnish architectural and engineering services for the design and preparation of contract documents and administrative services for the construction of **replacement of the existing electrical distribution system at St. Petersburg High School, Project No. 9043**, hereinafter referred to as the "Project;" and

WHEREAS, it was determined to revise the construction documents and rebid the project; and

WHEREAS, it is stipulated in the Agreement that the parties can amend the Agreement; and

WHEREAS, the original Agreement established a construction budget of **\$1,500,000**. This Amendment increases the estimated project cost to **\$1,507,570**; and

WHEREAS, the Board hereby accepts the Superintendent's recommendation to change the Scope of the Project by increasing the fee of the PA/E for services to be performed pursuant to this Amended Agreement;

NOW, THEREFORE, the Board and the PA/E agree, for the consideration hereinafter set forth, the PA/E shall provide all normal architectural and engineering services for the work described herein. This work shall include all supporting design and administrative services necessary to complement the overall design of the Project for the following scope items:

(1) Revise the construction documents to provide value engineering, (2) Modify the phasing of

the project, and (3) Rebid the project. This work shall conform to the Florida Building Code, PA/E Handbook, and the project Educational Specifications.

The PA/E shall endeavor to furnish the services of this Amendment in a timely manner so the additional work can be completed with the balance of the project, and so the work of this Amendment may be bid at the same time as the rest of the project.

For this work the PA/E shall be paid a **total of \$7,570**, payable in accordance with the payment schedule for Basic Services in the original PA/E Agreement.

All terms and conditions of the original Agreement dated December 8, 2015, except as specifically modified herein, shall remain in full force and effect.

Balance of page left intentionally blank


IN WITNESS WHEREOF, the parties have hereunto set their hands and seal the day and year first written.


THE SCHOOL BOARD OF PINELLAS  
COUNTY, FLORIDA

By: \_\_\_\_\_  
Peggy L. O'Shea, Chairperson

Attest: \_\_\_\_\_  
Michael A. Grego, Ed.D.  
Superintendent

**Phoenix Engineering Group  
10012 North Dale Mabry, Suite 102  
Tampa, Florida 33618**

By:  \_\_\_\_\_

Title: CEO  
 \_\_\_\_\_  
print or type name

Approved as to Form:

  
School Board Attorney