

**CHANGE ORDER SUMMARY**

**1st Quarter - Fiscal 2016-2017**

**7/1/2016 - 9/30/2016**

**Facilities Design and Construction Department**

Facility	Change Order	Description	Superintendent Approval Date	Amount	Original Contract Amount	Revised Contract Amount	Accumulated Changes	Time Extension Calendar Days	% Accumulated Changes
James B. Sanderlin PK-8 IB World School	No. 1	Modifications needed to Align the new chiller pumps with the current water supply and return pipes discovered during demolition.	7/25/2016	\$4,109	\$79,517	\$83,626	\$4,109	0	5.17%
Bardmoor Elementary	No. 1	Modifications to the Main Distribution Panel needed to handle the power requirements of the new HVAC chiller system.	8/2/2016	\$24,598	\$246,500	\$271,098	\$24,598	0	9.98%
Ponce de Leon Elementary	No. 1	Return Unused Owner Contingency	8/30/2016	(\$15,000)	\$285,424	\$270,424	(\$15,000)	0	-5.26%
Sexton Elementary	No. 1	Return Unused Owner Contingency	9/10/2016	(\$5,000)	\$54,479	\$49,479	(\$5,000)	0	-9.18%
Oakhurst Elementary	No. 1	Return Unused Owner Contingency	9/13/2016	(\$13,200)	\$281,376	\$268,176	(\$13,200)	0	-4.69%
Perkins Elementary	No. 1	Return Unused Owner Contingency	9/13/2016	(\$12,618)	\$204,098	\$191,480	(\$12,618)	0	-6.18%
Bear Creek Elementary	No. 1	Return Unused Owner Contingency	9/22/2016	(\$4,500)	\$81,148	\$76,648	(\$4,500)	0	-5.55%
Brooker Creek Elementary	No. 1	Return Unused Owner Contingency	9/22/2016	(\$6,736)	\$194,000	\$187,264	(\$6,736)	0	-3.47%
Palm Harbor Middle School	No. 1	Return Unused Owner Contingency	9/22/2016	(\$7,300)	\$60,017	\$52,717	(\$7,300)	0	-12.16%
Pinellas Central Elementary	No. 1	Return Unused Owner Contingency	9/22/2016	(\$7,140)	\$280,250	\$273,110	(\$7,140)	0	-2.55%
Tarpon High School	No. 2	Return Unused Owner Contingency	7/18/2016	(\$4,230)	\$290,000	\$285,770	(\$4,230)	0	-1.46%

**1st Quarter - Fiscal 2016-2017**

**7/1/2016 - 9/30/2016**

**Maintenance Department**

Facility	Change Order	Description	Superintendent Approval Date	Amount	Original Contract Amount	Revised Contract Amount	Accumulated Changes	Time Extension Calendar Days	% Accumulated Changes