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CONSTRUCTION MANAGEMENT 
AMENDMENT TO AGREEMENT 

THIS AMENDMENT TO AGREEMENT, Amendment No. 1, made and entered 

into this 11 day of June, 2013, by and between THE SCHOOL BOARD OF PINELLAS 

COUNTY, FLORIDA, hereinafter referred to as the "Board,” and Walbridge Aldinger 

Company, hereinafter referred to as the "Construction Management Firm,” or the “CM;” 

WITNESSETH: 

WHEREAS, on March 12, 2013, the Board and the CM Firm entered into an 

Agreement (“Agreement”) which provided for the CM Firm for pre-construction services, 

compensation for construction services and procurement of direct purchase of 

materials/equipment for the Pre-School Children’s Center at pTEC St. Petersburg Campus,   

Project No. 4507, hereinafter referred to as the "Project," in the amount of $733,261; and 

WHEREAS, it is stiplulated in the March 12, 2013 Agreement that the parties can 

amend the Agreement; and  

WHEREAS, the CM has requested an additional construction allocation in the 

amount of $436,739 in order to contract with site, plumbing, mechanical, electrical and other key 

subcontractors resulting in a Partial Guaranteed Maximum Price (GMP) in the amount of 

$1,170,000;    
NOW, THEREFORE, the Board and the CM agree as follows: 

A. The above recitals are true and correct and are incorporated herein as 

part of this Amendment to Agreement.  

B. The CM shall provide construction services required to complete the 

project in all details in accordance with the partial GMP submitted by the 

CM on May 20, 2013 . 

Except as specifically modified herein, all terms and conditions of the Agreement dated March 

12, 2013, shall remain in full force and effect. 
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