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CONSTRUCTION MANAGEMENT 
AMENDMENT TO AGREEMENT 

THIS AMENDMENT TO AGREEMENT, Amendment No. 1, made and entered 

into this 13th day of September, 2016, by and between THE SCHOOL BOARD OF PINELLAS 

COUNTY, FLORIDA, hereinafter referred to as the "Board,” and Ajax Building Corporation, 

hereinafter referred to as the "Construction Management Firm,” or the “CM;” 

WITNESSETH: 

WHEREAS, on October 27, 2015, the Board and the CM Firm entered into an 

Agreement (“Agreement”) which provided for the CM Firm to furnish preconstruction and 

construction phase services for the New Central Energy Plant for (to) Administration 

Building, Project No. 9051, hereinafter referred to as the "Project;" and 

WHEREAS, it is stipulated in the October 27, 2015 Agreement that the parties 

can amend the Agreement; and 

WHEREAS, the original Agreement for pre-construction and construction 

services totals $247,929.  This Amendment establishes a partial Guaranteed Maximum Price 

(GMP) of $585,745, which includes the amount in the original agreement; and  

WHEREAS, the CM has established a partial GMP in order to begin procurement 

for the direct purchase of materials/equipment; 

NOW, THEREFORE, the Board and the CM agree as follows: 

A. The above recitals are true and correct and are incorporated herein as 

part of this Amendment to Agreement.  

B. The CM shall furnish new Central Energy Plant Chillers and Generator 

including all warranties. 

C. The CM shall provide construction services required to complete the 

project in all details in accordance with the partial GMP submitted by the 

CM on August 16, 2016. 
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Except as specifically modified herein, all terms and conditions of the Agreement dated  

October 27, 2015, shall remain in full force and effect. 
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