

AMENDMENT TO AGREEMENT

THIS AMENDMENT TO AGREEMENT, **Amendment No. 1**, made and entered into this **22nd day of October, 2013**, by and between THE SCHOOL BOARD OF PINELLAS COUNTY, FLORIDA, hereinafter referred to as the "Board," and **Williamson Dacar Associates, Inc.**, hereinafter referred to as the "Project Architect/Engineer," or the PA/E:

WITNESSETH:

WHEREAS, on December 11, 2012, the Board and the PA/E entered into an Agreement ("Agreement") which provided for the PA/E to furnish architectural and engineering services for the design and preparation of contract documents and administrative services for the construction of **the replacement of the current roofing systems on Buildings 3, 5, 6, 10, and 14, also remodel the gymnasium locker rooms to include plumbing, electrical and lighting systems for Madeira Beach Fundamental School, Project No. 9002**, hereinafter referred to as the "Project;" and

WHEREAS, it is stipulated in the Agreement that the parties can amend the Agreement; and

WHEREAS, the original Agreement established a construction budget of \$1,122,600. This Amendment does not increase the estimated construction cost; and

WHEREAS, the Board hereby accepts the Superintendent's recommendation to change the Scope of the Project by increasing the fee of the PA/E for services to be performed pursuant to this Amended Agreement;

NOW, THEREFORE, the Board and the PA/E agree, for the consideration hereinafter set forth, the PA/E shall provide all normal architectural and engineering services for the work described herein. This work shall include all supporting design and administrative services necessary to complement the overall design of the Project for the following scope items: (1) To provide additional design services for the structural deficiencies found during demolition of existing walls, (2) To provide additional site visits and construction meetings.

This additional structural design shall conform to the Florida Building Code, PA/E Handbook, and the project Educational Specifications.

For this work the PA/E shall be paid a **total of \$2,495**, payable in accordance with the payment schedule for Basic Services in the original PA/E Agreement.

All terms and conditions of the original Agreement dated December 11, 2012, except as specifically modified herein, shall remain in full force and effect.

Balance of page left intentionally blank

IN WITNESS WHEREOF, the parties have hereunto set their hands and seal the day and year first written.

THE SCHOOL BOARD OF PINELLAS
COUNTY, FLORIDA

By: _____
Carol J. Cook, Chairperson

Attest: _____
Michael A. Grego, Ed.D.
Superintendent

Williamson Dacar Associates, Inc.
15500 Lightwave Dr., Suite 106
Clearwater, FL 33760

By: _____

Title: _____

print or type name

Approved as to Form:



School Board Attorney